JOINT COMMUNITY LIBRARY
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1 Facilities Subcommittee
2 Planning Funds Available Planning Funds Available
3 Select Architect select Architect
4 Draft Program i Draft Program
5 Develop Concept -h develop Concept
6 Legislature in Session _ Legislature in Session
7 LRBP Funds Available 7/1
8 Design Documents Design Documents
9 Advertise
10 Award
11 Construct Construct
12 Furnish & Move-In Move-In
13 |Planning Subcommittee I
14 Governance Subcommittee I
15 | Funding Subcommittee I
16 | Policies Subcommittee I
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